Republic of the Philippines
PROVINCE OF CAGAYAN
Capitol Hills, Tuguegarao City
PROVINCIAL ENGINEER'S OFFICE

STATEMENT OF WORK ACCOMPLISHMENT

As of August 6–13, 2026

Construction/Improvement/Rehabilitation of Bridges - Road Opening with Construction of Flat Slab Bridge along Barangay Inga - Roma Road, Enrile

Enrile, Cagayan
Contractor: Contractor Alpha
Contract amount: 19,770,314.77

ITEM NO.	DESCRIPTION OF WORK	PROGRAMMED QUANTITY	UNIT PRICE	UNIT	CONTRACT AMOUNT	WEIGHT %	ACCOMPLISHMENT			WEIGHT %	REMARKS/STATUS
							PREVIOUS	THIS PERIOD	TO DATE		
I. OTHER GENERAL REQUIREMENT											
B.5	Project Billboard / Signboard	2.00	25,784.01	Each	51,568.02	0.26%		51,568.02	51,568.02	0.26%	COMPLETED
B.7	Construction Safety & Health Program	1.00	188,940.00	L.S.	188,940.00	0.96%		94,470.00	94,470.00	0.48%	On going
B.9	Mobilization / Demobilization	1.00	301,836.00	L.S.	301,836.00	1.53%		150,918.00	150,918.00	0.76%	On going
B.18 (1)	Craneway	1.00	529,781.46	L.S.	529,781.46	2.68%		529,781.46	529,781.46	2.68%	COMPLETED
II. EARTH WORKS											
103 (1) a	Structure Excavation Common Soil	193.17	1,351.57	cu.m.	261,082.78	1.32%				0.00%	Not Yet Started
104 (1) a	Embankment from roadway excavation Common Soil	115.08	1,802.14	cu.m.	207,390.27	1.05%				0.00%	Not Yet Started
104 (2) a	Embankment from borrow Common Soil	13140.56	147.85	cu.m.	1,944,162.45	9.83%				0.00%	Not Yet Started
105 (1) a	Subgrade Preparation Common Material	451.98	436.42	sq.m.	197,253.11	1.00%		-	-	0.00%	Not Yet Started
III. SUB-BASE COURSE											
200 (1)	Aggregate Sub-Base Course	1749.29	771.65	cu.m.	1,349,839.63	6.83%				0.00%	Not Yet Started
IV. SURFACE COURSE											
311 (1) e1	Portland Cement Concrete Pavement (Unreinforced) 0.23 m thick 14 days	340.38	3,635.99	sq.m.	1,237,618.28	6.26%		-	-	0.00%	Not Yet Started
311 (2) e1	Portland Cement Concrete Pavement (Reinforced) 0.28 m thick 14 days	54.80	12,331.44	sq.m.	675,762.91	3.42%		-	-	0.00%	Not Yet Started
V. CONSTRUCTION OF BRIDGE (FLAT SLAB)											
V. A. SUB-STRUCTURE											
400 (4) a1	Precast Concrete Piles, furnished 400x400 mm	640.00	5,234.58	Meter	3,350,131.20	16.95%				0.00%	Not Yet Started
400 (14) Precast	Concrete Piles, driven Meter 400 (15) Precast, Prestresssed Concrete Piles, driven	468.00	2,325.41	Meter	1,088,291.88	5.50%		-	-	0.00%	Not Yet Started
400 (16) a	Test Piles, furnished and driven 400x400 mm	16.00	23,239.62	Meter	371,833.92	1.88%				0.00%	Not Yet Started
V. B. SUPERSTRUCTURE											
404 (1) a	Reinforcing Steel Grade 40	7223.53	97.53	Kilogram	704,510.88	3.56%				0.00%	Not Yet Started
404 (1) b	Reinforcing Steel Grade 60 Kilogram 404A (1) a Epoxy-Coated Reinforcing Steel Bars Grade 40 Kilogram 404A (1) b Epoxy-Coated Reinforcing Steel Bars Grade 60	28659.22	96.59	Kilogram	2,768,194.06	14.00%		-	-	0.00%	Not Yet Started
405 (1) b1	Structural Concrete 27.58 Mpa A 7 days	205.35	9,711.68	cu.m.	1,994,293.49	10.09%				0.00%	Not Yet Started
V. C. SLOPE PROTECTION (Retaining Wall / Breastwall)											
404 (1) a	Reinforcing Steel Grade 40	3639.46	108.81	Kilogram	396,009.64	2.00%		-	-	0.00%	Not Yet Started
404 (1) b	Reinforcing Steel Grade 60 Kilogram 404A (1) a Epoxy-Coated Reinforcing Steel Bars Grade 40 Kilogram 404A (1) b Epoxy-Coated Reinforcing Steel Bars Grade 60	4358.29	100.77	Kilogram	439,184.88	2.22%		-	-	0.00%	Not Yet Started
405 (1) a1	Structural Concrete 20.68MPa A 7 days	133.44	8,719.99	cu.m.	1,163,595.47	5.89%				0.00%	Not Yet Started
V. C MISCELLANEOUS STRUCTURES											
605 (2) ag3	Regulatory Signs 600 mm R6-4 Miscellaneous Signs Load and Dimension Restriction Signs	2.00	139,777.81	Each	279,555.62	1.41%		-	-	0.00%	Not Yet Started
SPL_01	Road Safety Signages (1500mmx600mm)	2.00	134,739.41	Each	269,478.82	1.36%				0.00%	Not Yet Started
TOTAL					**19,770,314.76**	**100.00%**		**826,737.48**	**826,737.48**	**4.18%**	

% THIS ACCOMPLISHMENT	**4.18%**
TOTAL PROJECT COST	**P 19,770,314.76**
TOTAL THIS ACCOMPLISHMENT	**P 826,737.48**
LESS: Advance Payment	**P 124,010.62**
TOTAL VOUCHER	**P 702,726.86**

Prepared by:
JND
JUAN N. DELA CRUZ
Engineer I

Checked by:
EPC
ELENA P. CRUZ
Engineer II

Recommending Approval:
RBC
RAUL B. CASTILLO
Engineer III

Approved:
MGM
MARIA G. MERCEDES
Engineer IV

Conforme:
AKB
ANDREA KATE C. BALUNCIO
Contractor's Representative